

## 2017 RESIDENTIAL SLURRY SEAL PAVING SCHEDULE

- Streets are listed in alphabetical order.
- Dates are subject to change.
- Please refer to the City's website (<http://www.cityofmissionviejo.org/slurry>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced.
- **PATCHWORK PAVING WILL BE PERFORMED ON OR BEFORE TUESDAY, NOVEMBER 14, FOR AREAS WITH TIRE SCUFF MARKS AND WHERE VEHICLES WERE LEFT ON THE STREET ON THE DAY OF PAVING.**

STREET	SECTION	WEEK #	PAVE DATE	AREA
Abanico	Hidalgo to Jinetes	Week 2	Tuesday October 17	Area 1
Abedul	Soltero to cul-de-sac	Week 1	Thursday October 12	Area 1
Abrazo	Vista del Lago to cul-de-sac	Week 2	Tuesday October 17	Area 1
Adelita	Luciana to Cecelia	Week 3	Wednesday October 25	Area 2
Adelita	Cecelia to Sonoita	Week 4	Friday November 3	Area 2
Aguilar	Mustang Run to Padilla	Week 4	Saturday November 4	Area 1
Alarcon	Cul-de-sac to Letur	Week 1	Wednesday October 11	Area 1
Alarcon	Letur to Marguerite	Week 2	Tuesday October 17	Area 1
Alarcon	Letur to Minaya	Week 3	Tuesday October 24	Area 1
Albares	Vista del Lago to cul-de-sac	Week 1	Tuesday October 10	Area 1
Algar	Vista del Lago to Almendra	Week 5	Thursday November 9	Area 2
Allariz	Orellana to Canaveras	Week 3	Tuesday October 24	Area 2
Almendra	Cul-de-sac to Salmeron	Week 1	Monday October 9	Area 2
Almendra	Salmeron to Melida	Week 2	Monday October 16	Area 2
Almendra	Melida to Sacedon	Week 3	Tuesday October 24	Area 2
Almendra	Sacedon to Reinosia	Week 4	Friday November 3	Area 2
Almendra	Reinosia to Baltar	Week 5	Wednesday November 8	Area 2
Altanero	Via Noveno to Platino	Week 3	Friday October 27	Area 2
Alturas Drive	Modesto to cul-de-sac	Week 4	Friday November 3	Area 2
Alvarez	Cul-de-sac to cul-de-sac	Week 1	Tuesday October 10	Area 1
Antela	Marguerite to Anso; one lane	Week 3	Wednesday October 25	Area 2
Antela	Marguerite to Anso; one lane	Week 4	Friday November 3	Area 2
Arborside Way	Wandering Trails to cul-de-sac	Week 6	Monday November 13	Area 3
Arcos	Cenajo to Soncillo	Week 1	Thursday October 12	Area 1
Atomo	Via Noveno to cul-de-sac	Week 6	Monday November 13	Area 2
Bacalar	Naranja to Barano	Week 1	Tuesday October 10	Area 1
Balcon	Valia to Viso	Week 2	Wednesday October 18	Area 1
Balcon	Viso to Esplendor	Week 6	Monday November 13	Area 1
Baltar	Cul-de-sac to Vista del Lago	Week 3	Friday October 27	Area 2
Bande	Vista del Lago to cul-de-sac	Week 2	Tuesday October 17	Area 1
Barano	Bacalar to Cosala	Week 1	Friday October 13	Area 1
Becedas	Orellana to cul-de-sac	Week 3	Wednesday October 25	Area 2
Berdun	Montellano to cul-de-sac	Week 1	Friday October 13	Area 1
Bosque	Soledad to cul-de-sac	Week 1	Friday October 13	Area 1
Cabrosa	Crucero to 21695 Cabrosa	Week 1	Tuesday October 10	Area 1
Cabrosa	21695 Cabrosa to La Barca	Week 1	Wednesday October 11	Area 1
Calabaza	Jinetes to Crucero	Week 1	Friday October 13	Area 1
Calderas	Naranja to Barano	Week 1	Wednesday October 11	Area 1
Camalote	Vista del Lago to cul-de-sac	Week 2	Wednesday October 18	Area 1

## 2017 RESIDENTIAL SLURRY SEAL PAVING SCHEDULE

- Streets are listed in alphabetical order.
- Dates are subject to change.
- Please refer to the City's website (<http://www.cityofmissionviejo.org/slurry>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced.
- PATCHWORK PAVING WILL BE PERFORMED ON OR BEFORE TUESDAY, NOVEMBER 14, FOR AREAS WITH TIRE SCUFF MARKS AND WHERE VEHICLES WERE LEFT ON THE STREET ON THE DAY OF PAVING.

STREET	SECTION	WEEK #	PAVE DATE		AREA
Canaveras	Vista del Lago to 22462 Canaveras	Week 2	Monday	October 16	Area 2
Canaveras	22462 Canaveras to Orellana	Week 3	Tuesday	October 24	Area 2
Cecelia	Adelita to Sonoita	Week 2	Monday	October 16	Area 2
Cenajo	Cul-de-sac to 27511 Cenajo	Week 1	Thursday	October 12	Area 1
Cenajo	27511 Cenajo to Vista del Lago	Week 5	Tuesday	November 7	Area 1
Chico Lane	Montecito to Mimosa	Week 2	Thursday	October 19	Area 2
Cieza	Vista del Lago to Esla	Week 1	Friday	October 13	Area 1
Circle Court	Windswept Way to Windswept Way	Week 6	Monday	November 13	Area 3
Conil	Almendra to cul-de-sac	Week 3	Tuesday	October 24	Area 2
Consejos	Crucero to Estepona	Week 1	Thursday	October 12	Area 1
Contento	Valia to Balcon	Week 5	Tuesday	November 7	Area 1
Copperstone	Wandering Trails to cul-de-sac	Week 5	Wednesday	November 8	Area 3
Cosala	Salcedo to 22051 Cosala	Week 1	Tuesday	October 10	Area 1
Cosala	22051 Cosala to Barano	Week 1	Wednesday	October 11	Area 1
Crucero	Hidalgo to Soltero	Week 4	Wednesday	November 1	Area 1
Crucero	Soltero to Mustang Run	Week 6	Monday	November 13	Area 1
Demasia	Mojave to cul-de-sac	Week 2	Thursday	October 19	Area 2
Dineral	Mojave to cul-de-sac	Week 2	Friday	October 20	Area 2
Duende	Vista del Lago to cul-de-sac	Week 5	Tuesday	November 7	Area 1
El Moro	Pedroso to cul-de-sac	Week 3	Saturday	October 28	Area 1
El Nido Lane	La Vina to Fortuna	Week 2	Thursday	October 19	Area 2
El Vaquero Circle	Via Juanita to cul-de-sac	Week 2	Thursday	October 19	Area 2
El Venado Lane	La Quinta to La Vina	Week 3	Thursday	October 26	Area 2
Empanada	Cul-de-sac to Valia	Week 2	Wednesday	October 18	Area 1
Empanada	Valia to Entidad	Week 3	Saturday	October 28	Area 1
Entidad	Los Alisos to Pedroso	Week 3	Saturday	October 28	Area 1
Esla	Valdivia to Facinas	Week 1	Tuesday	October 10	Area 1
Esla	Facinas to Almaden	Week 1	Wednesday	October 11	Area 1
Esla	Almaden to Tiernas	Week 1	Thursday	October 12	Area 1
Esla	Tiernas to Cieza	Week 1	Friday	October 13	Area 1
Falencia	Platino to cul-de-sac	Week 2	Friday	October 20	Area 2
Fortuna Lane	Via Lara to Via Juanita	Week 2	Thursday	October 19	Area 2
Fresno Drive	Cul-de-sac to Modesto	Week 3	Thursday	October 26	Area 2
Fuerte	Calderas to Salcedo	Week 1	Thursday	October 12	Area 1
Goldbriar Way	Sienna Ridge to Stargazer Way	Week 6	Monday	November 13	Area 3
Hidalgo	Vista del Lago to 22081 Hidalgo	Week 2	Tuesday	October 17	Area 1
Hidalgo	22081 Hidalgo to Sereno	Week 3	Tuesday	October 24	Area 1
Hidalgo	Sereno to Crucero; split street for access	Week 5	Tuesday	November 7	Area 1
Hollyhock Lane	Windswept Way to cul-de-sac	Week 5	Thursday	November 9	Area 3

## 2017 RESIDENTIAL SLURRY SEAL PAVING SCHEDULE

- Streets are listed in alphabetical order.
- Dates are subject to change.
- Please refer to the City's website (<http://www.cityofmissionviejo.org/slurry>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced.
- PATCHWORK PAVING WILL BE PERFORMED ON OR BEFORE TUESDAY, NOVEMBER 14, FOR AREAS WITH TIRE SCUFF MARKS AND WHERE VEHICLES WERE LEFT ON THE STREET ON THE DAY OF PAVING.

STREET	SECTION	WEEK #	PAVE DATE		AREA
Jinetes	Calabaza to Abanico	Week 1	Thursday	October 12	Area 1
La Barca	Marguerite to Salado	Week 2	Tuesday	October 17	Area 1
La Barca	Salado to Camargo	Week 3	Tuesday	October 24	Area 1
La Cabra	Aguilar to cul-de-sac	Week 4	Wednesday	November 1	Area 1
La Capilla	Padilla to cul-de-sac	Week 5	Tuesday	November 7	Area 1
La Quinta Drive	La Vina to cul-de-sac	Week 2	Thursday	October 19	Area 2
La Tortuga	Pinavete to cul-de-sac	Week 2	Wednesday	October 18	Area 1
La Vina Drive	Trabuco to El Venado	Week 2	Friday	October 20	Area 2
La Vina Drive	El Venado to cul-de-sac	Week 3	Thursday	October 26	Area 2
Las Nieves	Pedroso to Padilla	Week 2	Wednesday	October 18	Area 1
Ledana	Almendra to cul-de-sac	Week 4	Friday	November 3	Area 2
Lerma	Via Aurora to Cecelia; one lane	Week 2	Monday	October 16	Area 2
Lerma	Via Aurora to Cecelia; one lane	Week 4	Friday	November 3	Area 2
Letur	Alarcon to Torija; one lane	Week 1	Wednesday	October 11	Area 1
Letur	Alarcon to Torija; one lane	Week 2	Tuesday	October 17	Area 1
Limonas	Hidalgo to cul-de-sac	Week 1	Thursday	October 12	Area 1
Los Banos	Aguilar to cul-de-sac	Week 2	Wednesday	October 18	Area 1
Luciana	Via Aurora to Adelita	Week 3	Wednesday	October 25	Area 2
Medra	Via Noveno to cul-de-sac	Week 4	Wednesday	November 1	Area 2
Melida	Almendra to cul-de-sac	Week 1	Monday	October 9	Area 2
Mimosa Lane	Modesto to La Vina	Week 2	Thursday	October 19	Area 2
Modesto Drive	Fresno to Alturas	Week 4	Friday	November 3	Area 2
Modesto Drive	Alturas to Trabuco	Week 4	Saturday	November 4	Area 2
Mojave Lane	Via Noveno to Dinal	Week 2	Thursday	October 19	Area 2
Mojave Lane	Dinal to Fresno	Week 2	Friday	October 20	Area 2
Montecito Lane	Fresno to cul-de-sac	Week 3	Friday	October 27	Area 2
Montellano	Soncillo to Alarcon	Week 1	Friday	October 13	Area 1
Moonstone Way	Wandering Trails to cul-de-sac	Week 5	Wednesday	November 8	Area 3
Mustang Run	Aguilar to Los Alisos; split street for access	Week 3	Saturday	October 28	Area 1
Mustang Run	Los Alisos to Marguerite	Week 3	Saturday	October 28	Area 1
Orellana	Ventosa to Valderas	Week 1	Monday	October 9	Area 2
Orellana	Valderas to Becedas	Week 3	Wednesday	October 25	Area 2
Oro Blanco	Vista del Lago to Destello	Week 3	Thursday	October 26	Area 2
Oropel	Altanero to cul-de-sac	Week 3	Friday	October 27	Area 2
Osuna	Pinavete to Aguilar	Week 5	Thursday	November 9	Area 1
Otay Circle	Modesto to cul-de-sac	Week 4	Saturday	November 4	Area 2
Padilla	Las Nieves to Aguilar	Week 4	Wednesday	November 1	Area 1
Padilla	Aguilar to Pedroso	Week 5	Tuesday	November 7	Area 1
Painted Trails	El Toro to Windswept Way	Week 5	Thursday	November 9	Area 3

## 2017 RESIDENTIAL SLURRY SEAL PAVING SCHEDULE

- Streets are listed in alphabetical order.
- Dates are subject to change.
- Please refer to the City's website (<http://www.cityofmissionviejo.org/slurry>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced.
- PATCHWORK PAVING WILL BE PERFORMED ON OR BEFORE TUESDAY, NOVEMBER 14, FOR AREAS WITH TIRE SCUFF MARKS AND WHERE VEHICLES WERE LEFT ON THE STREET ON THE DAY OF PAVING.

STREET	SECTION	WEEK #	PAVE DATE		AREA
Pedroso	Entidad to Las Nieves	Week 3	Saturday	October 28	Area 1
Pedroso	Las Nieves to cul-de-sac	Week 6	Monday	November 13	Area 1
Pinavete	Aguilar to Osuna	Week 2	Wednesday	October 18	Area 1
Platino	Vista del Lago to Falencia	Week 5	Thursday	November 9	Area 2
Platino	Falencia to Via Noveno	Week 3	Thursday	October 26	Area 2
Reinosa	Almendra to cul-de-sac	Week 1	Monday	October 9	Area 2
Sacedon	Almendra to cul-de-sac	Week 1	Monday	October 9	Area 2
Safiro	Cul-de-sac to Esplendor	Week 2	Wednesday	October 18	Area 1
Safiro	Esplendor to Duende	Week 5	Thursday	November 9	Area 1
Salado	La Barca to cul-de-sac	Week 1	Tuesday	October 10	Area 1
Salcedo	La Barca to 22011 Salcedo	Week 1	Thursday	October 12	Area 1
Salcedo	22011 Salcedo to Barano	Week 1	Friday	October 13	Area 1
Salmeron	Almendra to cul-de-sac	Week 2	Monday	October 16	Area 2
Seda	Carmargo to Alvarez	Week 1	Tuesday	October 10	Area 1
Serenity Way	Shadeborough Way to Painted Trails	Week 5	Thursday	November 9	Area 3
Sereno	Hidalgo to cul-de-sac	Week 2	Tuesday	October 17	Area 1
Shadeborough Way	Stargazer Way to Stardance Drive; street split for access	Week 5	Wednesday	November 8	Area 3
Shadeborough Way	Stargazer Way to Stardance Drive; street split for access	Week 5	Thursday	November 9	Area 3
Soledad	Hidalgo to cul-de-sac	Week 1	Friday	October 13	Area 1
Soltero	Crucero to cul-de-sac	Week 1	Wednesday	October 11	Area 1
Soncillo	Cul-de-sac to Montellano	Week 1	Wednesday	October 11	Area 1
Soncillo	Montellano to Arcos	Week 3	Tuesday	October 24	Area 1
Sonoita	Adelita to Cecelia	Week 4	Friday	November 3	Area 2
Stardance Drive	Goldbriar Way to Shadeborough Way	Week 5	Wednesday	November 8	Area 3
Stargazer Way	Goldbriar Way to cul-de-sac	Week 5	Thursday	November 9	Area 3
Torija	Cul-de-sac to cul-de-sac	Week 1	Tuesday	October 10	Area 1
Valderas	Orellana to Buendia	Week 2	Monday	October 16	Area 2
Valia	Balcon to Empanada	Week 4	Wednesday	November 1	Area 1
Via Aurora	Alicia to Luciana	Week 4	Friday	November 3	Area 2
Via Aurora	Luciana to cul-de-sac	Week 4	Saturday	November 4	Area 2
Via Bahia	Trabuco to Via Callado	Week 2	Monday	October 16	Area 2
Via Callado	Via Aurora to cul-de-sac	Week 3	Wednesday	October 25	Area 2
Via Conchita	La Vina to Via Lara	Week 3	Thursday	October 26	Area 2
Via Escorial	Via San Diego to Via Santa Maria	Week 5	Wednesday	November 8	Area 2
Via Escorial	Via Santa Maria to Via San Gabriel	Week 5	Thursday	November 9	Area 2
Via Juanita	Fortuna to Modesto	Week 2	Thursday	October 19	Area 2
Via Lara	Fortuna to Modesto	Week 2	Friday	October 20	Area 2
Via Loyola	Via Noveno to cul-de-sac	Week 3	Tuesday	October 24	Area 2
Via Noveno	Los Alisos east to cul-de-sac	Week 3	Friday	October 27	Area 2

## 2017 RESIDENTIAL SLURRY SEAL PAVING SCHEDULE

- Streets are listed in alphabetical order.
- Dates are subject to change.
- Please refer to the City's website (<http://www.cityofmissionviejo.org/slurry>) as your resurfacing date approaches for any changes. A door hanger will be placed on your property approximately 48 hours prior to the day your street will be resurfaced.
- PATCHWORK PAVING WILL BE PERFORMED ON OR BEFORE TUESDAY, NOVEMBER 14, FOR AREAS WITH TIRE SCUFF MARKS AND WHERE VEHICLES WERE LEFT ON THE STREET ON THE DAY OF PAVING.

STREET	SECTION	WEEK #	PAVE DATE		AREA
Via Octavo	Via San Jose to Via Quinto	Week 5	Wednesday	November 8	Area 2
Via Quinto	Via Octavo to Via Santa Maria	Week 5	Wednesday	November 8	Area 2
Via San Diego	Via Aurora to cul-de-sac	Week 5	Wednesday	November 8	Area 2
Via San Jose	Via Santa Maria to cul-de-sac	Week 3	Tuesday	October 24	Area 2
Via Santa Maria	Via Escorial to Via San Jose	Week 1	Monday	October 9	Area 2
Via Santa Maria	Via San Jose to Via Noveno	Week 4	Saturday	November 4	Area 2
Via Santa Rosa	Via San Jose to cul-de-sacs	Week 3	Wednesday	October 25	Area 2
Via Santiago	Via Noveno to 22761 Via Santiago	Week 1	Monday	October 9	Area 2
Via Santiago	22761 Via Santiago to Via Aurora	Week 3	Wednesday	October 25	Area 2
Villanueva	Orellana to cul-de-sac	Week 1	Monday	October 9	Area 2
Wandering Trails	El Toro to Copperstone	Week 5	Wednesday	November 8	Area 3
Wandering Trails	Copperstone to Moonstone	Week 6	Monday	November 13	Area 3
Wandering Trails	Moonstone to Windswept Way; one lane for access	Week 5	Wednesday	November 8	Area 3
Wandering Trails	Moonstone to Windswept Way; one lane for access	Week 6	Monday	November 13	Area 3
Windswept Way	Via Sonrisa to Circle Court	Week 3	Wednesday	October 25	Area 3
Windswept Way	Circle Court to Wandering Trails	Week 3	Friday	October 27	Area 3
Windswept Way	Painted Trails to Via Sonrisa	Week 6	Monday	November 13	Area 3
Windswept Way	Wandering Trails to cul-de-sac; one lane for access	Week 6	Monday	November 13	Area 3